

09 AUG 1999

Ibrahim-Court

SHAH ALAM COURT COMPLEX EXPECTED TO BE READY MIDDLE OF NEXT YEAR

BANGI, Aug 9 (Bernama) -- A sub-contractor has been appointed to resume construction of the Shah Alam Court Complex, Deputy Minister in the Prime Minister's Department Datuk Ibrahim Ali said today.

Under rescheduling of the project, the complex was expected to be ready by middle of next year, he said after attending a briefing on the Judicial and Legal Training Institute new building project in Bandar Baru Bangi, here.

The action was taken after the Yang di-Pertuan Agong Sultan Salahuddin Abdul Aziz Shah called for the complex to be completed as soon as possible as its existence would pave the way for Shah Alam to be accorded city status.

The King who is also the Selangor Sultan expressed his dissatisfaction over the delay during his visit to the Federal Court last July 29.

Ibrahim said the project was stalled after it was 35 per cent completed due to the financial problems faced by the contractor.

Ibrahim said Prime Minister Datuk Seri Dr Mahathir Mohamad had also voiced his concern over the delay during the Cabinet meeting.

Only the Shah Alam Court Complex project was delayed while construction of other courts was according to schedule, Ibrahim said, adding he would monitor all court projects under the Seventh Malaysia Plan.

-- BERNAMA

ara zul