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Selling of contracts stalls 

computer lab projects 
KUALA LUMPUR, Sun: The practice of bu- 
miputra contractors selling their contracts 
to others is the cause of the failure to com- 
plete construction of computer laborato- 
ries for schools in Peninsular Malaysia, 
Prime Minister Datuk Seri Dr Mahathir 
Mohamad said today. 

He said that projects were always abandoned when 
they involved bumiputra contractors because many of 
them prefer to sell their contracts to third parties who 
would then sell them to fourth and even fifth parties for 
quick gains. 

“We want to give bumiputra contractors a chance, 
but they sell to others and these people in turn sell to 
others. Then the final party to do it is often unable to 
complete it because the profit is so small,” Bernama 
reported. 

Mahathir was speaking to reporters after attending 
Minister in the Prime Minister’s Department Datuk 
Abdul Hamid Zainal Abidin’s Hari Raya open house in 
Bandar Tun Hussein Onn here. 

He was asked to comment on a news report today on 
the failure of contractors to complete the construction 
of nearly 85”” of the projects, although the Education 
Rlinistry had extended the completion period three 
times for four main contractors. 

Mahathir said the cabinet will study the actual cause 
for the delays after the new year. . 

Meanwhile, Deputy Prime Minister Datuk’ Seri 
Abclullah Ahmad Baclawi said the Education Ministry 
has been directed to set a timeframe for the contractors 
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